
SITE VISIT SITE VISIT

You have plans at the ready. 
Typically this process takes 
4-8 weeks depending on 
project scope.

Our trusted design partners are some of Seattle’s best. Typically 
this process takes 4-6 months depending on project scope. 

meeting #1: Schematic Designs

meeting #2: Elevation & Finishes

meeting #3: Final Drawings
—Review & Accept Designs—

the right process
2

GATHERING 
INFORMATION

Getting Your Project Started Right

NO DESIGNER 
NEEDED 

the right fit
1

We’ll schedule a quick 
call to get acquainted and 
learn about your project.

What are you looking 
for in a remodel and a 
remodel contractor?

YOUR NEEDS  
& PRIORITIES

$

MEET PROJECT 
MANAGER

PROJECT 
GO!

the right 
preparation

3

REVIEW PRICING
(Actual Numbers)

$
$
$

PRICING 
AGREEMENT

$
$
$

DESIGNER 
INTERVIEW

DESIGN PROCESS  
& DIRECTION 

SITE MEASURE

DESIGN 
AGREEMENT

THE 
RIGHT PATH

no 
designer
needed

need a
designer

IS FAST TRACK RIGHT FOR ME?
Are you motivated to get your project on our production schedule? 
fast tracking your project has several benefits:

•	 Provides the opportunity to hold your spot in production.
•	 Reduces the risk of price increases with long lead time 

issues and price hikes.
•	 Getting back into your new space sooner!

SUB PARTY

fast track | Jump to Sub 
Party (Meetings 2 & 3 
happen in parallel with 
Pricing review.)

On the fast track this process is reduced to 2-4 months.

CONSTRUCTION AGREEMENT

fast track pricing is 
based on allowances 

fast track has pre-
scheduled start date 

PERMITING
STFI Permit | 2-4 wks

Full Plan Review Permit | 4-10 wks

NEED A 
DESIGNER


